WEEKLY PROGRESS UPDATE
FOR NOVEMBER 11 - NOVEMBER 15, 2002

EPA REGION | ADMINISTRATIVE ORDERS SDWA 1-97-1019 & 1-2000-0014
MASSACHUSETTS MILITARY RESERVATION
TRAINING RANGE AND IMPACT AREA

The following summary of progress is for the period from November 11 through November 15,

2002.

1. SUMMARY OF ACTIONS TAKEN

Drilling progress as of November 15 is summarized in Table 1.

Table 1. Drilling progress as of November 15, 2002

Boring Total Saturated Completed Well
Number Purpose of Boring/Well Depth Depth Screens (ft bgs)
(ft bgs) (ft bwt)
MW-247 J-3 Range (J3P-22) 224 200 180-190; 125-135;
95-105
MW-248 Demo Area 1 (D1P-16) 250 137
MW-249 Impact Area (CIAP-14) 90

bgs = below ground surface
bwt = below water table

Completed well installation of MW -247 (J3P-22), continued drilling of MW -248 (D1P-16), and
commenced drilling of MW -249 (CIAP-14). Well development continued for newly installed

wells.

Samples collected during the reporting period are summarized in Table 2. Groundwater profile
samples were collected from MW -248. Groundwater samples were collected from Bourne water
supply and monitoring wells, from recently installed wells and as part of the December Long
Term Groundwater monitoring round. Water samples were collected from the GAC treatment
system. A pre-detonation soil sample was collected from the J-1 Range.

As part of the Munitions Survey Project, pre-detonation and post-detonation soil samples were
collected from the J-2 Range and Succonnsett Pond.
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The following are the notes from the November 14, 2002 Technical Team meeting at the
IAGWSPO:

Participants

Bill Gallagher IAGWSPO) Karen Wilson (IAGWSPO) LTC Bill FitzPatrick (E&RC)
Todd Borci (EPA) Desiree Moyer (EPA) Meghan Cassidy (EPA-phone)
Jane Dolan (EPA) Len Pinaud (MADEP) Mark Panni (MADEP)

Dave Williams (MDPH) Carol Ann Charette (ACE) Ed Wise (ACE)

Gina Kaso (ACE) Rob Foti (ACE) Heather Sullivan (ACE)

Don Wood (ACE) lan Osgenhz (ACE) Cliff Opdyke (ACE)

Mark Koenig (ACE) Yuri Yatseritch (ACE) Philip Durgin (ACE)

Marc Grant (AMEC) Kim Harriz (AMEC) John Rice (AMEC-phone)
Dick Skryness (ECC) Kris Curly (Guild Communications) Mike Goydas (Jacobs)

Larry Hudgins (Tetra Tech) Leroy Montroy (TT-phone) Susan Stewart (TT-phone)

Larry Pannell (Jacobs)

Punchlist Items

#3 Determine status of sampling the Gallo Skating Rink well (Guard). D.L. Maher indicates it
will cost $1755 to obtain a sample from the skating rink well. The Guard is considering
their proposal.

#12 Determine if WS4P-6 is a contingency well (Corps). AFCEE funding was provided for two
monitoring wells. Gina Kaso (ACE) reported Mike Minior (AFCEE) requested a map of the
proposed locations to determine if this was one of the two wells that AFCEE agreed to
fund.

#14 Provide a map of proposed wells upgradient of WS-4 (Corps). A map of proposed
locations (P-3 through P-7) was distributed. There is still discussion related to WS4P-7,
regarding the Guard’s responsibility to install this well. The Guard is assuming
responsibility for P-3, P-4. AFCEE is assuming responsibility for P-5, P-6. Leo Yuskus
(Haley and Ward) had claimed P-7 was a location requested by DEP Water Supply.

#15 Consider if GAC-treated surface water run-off from the Scrap Yard can be discharged to
the ground surface (EPA). EPA is still considering.

#17 Provide expedited data of Snake Pond samples (Corps). Validated results are expected
early next week.

ASR Monthly Update
Carla Buriks provided a summary of ASR activities completed In October, except for the witness
interviews, which were discussed in an after meeting. A one-page summary update was
distributed.
- The Draft ASR GIS Data Archive and a response to comments letter was submitted to the
Guard and Corps on 11/01 for internal review.
Additional information including a supplemental 104(e) response from Atlantic Research
Corporation and additional historical and aerial photographs are being added to the archive.
The Draft ASR GIS Data Archive will be submitted to the agencies on 12/16.
A table to track information requests versus responses, as requested by EPA, will be
completed shortly.

MSP3 and Southeast Ranges Update

Rob Foti (Corps) provided an update on the MSP3 tasks.

J-2 Range Polygons. Crews continue to work on Polygon 2R. An update of findings is being
provided daily. An updated list of findings was distributed at the meeting.
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Ponds. Excavation of anomalies at Deep Bottom Pond were completed on Tuesday 11/12.
Karen Wilson (IAGWSPO) and Dr. Sue Goodfellow (E&RC) approved the restoration activities.
A table of findings and a map were distributed. The depth to water is up to 6 or 8 feet deep in
some portions of the pond.

- Succonsett Pond anomaly excavations were completed. Ms. Wilson will revisit the site to
review restoration activities. A table of findings and a map was distributed. The depth to
water in the pond is approximately 6 inches.

The excavation of a single anomaly in Grassy Pond is pending the submission of a write-up
to the Sandwich Conservation Commission, one of the commission’s three requirements.
This write-up has been provided to Ms. Wilson for review and will be sent to the commission
by next week. A map of the pond with anomaly notated was distributed.

Don Wood (ACE) indicated the Pond investigations and findings would be documented in a
letter report. Len Pinaud (MADEP) requested the Guard consider investigation of the
anomalies in Succonsett Pond. Todd Borci suggested the Guard recommend in the letter
report that the remaining anomalies in Succonsett Pond be excavated based on the three
items found on the shoreline which were BlPed.

U Range. The geophysical survey is continuing. Investigation of the four grids for documenting

the orientation and declination of rockets was completed. The results of this exercise were

disturbed and showed no discernible pattern to the rocket orientation.

BIPs. Blow-in-place was completed for five items found at Succonsett Pond (3 items), J-2

Range (1 item) and the J1P-18 Pad (1 item) as follows:

2 — 2.36-inch HEAT Rocket, M6 Series with M400 BD Fuze
1-37MM TP Projectile, MKII with M38 Series BD Fuze.

1 - 105MM HE Projectile, M107 with M51 Series PD Fuze.
1 — 105MM HE Projectile, M1 with unknown fuze.

Drilling/Sampling. — Well screens are being set at J3P-22 (MW-247). This rig to move to J3P-19

at Camp GoodNews next. MW -246 (J3P-20) is being developed. UXO clearance at the J1P-18

pad and the access road is going slowly due to frag. A walk-thru of J2P-17 is scheduled for
noon. Drilling at the J3P-26, Snake Pond spit location has been rescheduled to begin 12/02 in
consideration of the property owners and to avoid security issues that would result from leaving
the drill rig unattended over the long Thanksgiving holiday.

Bourne Update

Bill Gallagher (IAGWSPO) summarized recent Bourne-related activities.

- Weekly and monthly sampling of Bourne monitoring and supply wells continues with no new
significant results.
Regarding the status of the MW -219M1 resampling, the S interval (183 ft bwt) profile
validated result was reviewed and revalidated as non detect. A Corrective Action Report
has been prepared to support this decision. Atthe BWD’s request, the pump in this well
(screened from 170-180 feet bwt) was lowered to the bottom of the screen (to be closer to
the profile detect at 183 ft bwt) and another groundwater sample collected. Results for this
sample were non detect for perchlorate.
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The Guard has agreed to proceed with the installation of WS4P-4, upgradient of WS-4.
WS4P-3 is a contingency well. As part of the ROA process, an archeological survey was
originally requested for this area. The Corps has devised a method to build the well access
road with wood chips, sand, fabric, and other construction materials that Dr. Goodfellow has
indicated will alleviate the requirement for a survey. Therefore, the ROAs for both WS4P-4
and WSP4P-3 will be redone specifying this requirement. Of any of the proposed locations,
access to WS4P-4 appears to be the most difficult; therefore if the road can be completed
as designed for this location, a similar road should be able to be constructed for the other
proposed locations. To date this approach has only been approved for the WS4P-4 and P-3
locations.

The Bourne Water District and Haley and Ward would like to have the upgradient
groundwater quality information for WS-4 by March ‘03, so that WS-4 can be placed on line
by Spring ‘03. The Guard should be able to meet that schedule for the P-4 and P-3 wells.
These wells are scoped to be completed with 10-foot screens at the intervals of profile
detections. If there are no detections, the Guard will consult with the BWD on the depth of
screens, but the screen length will be 10 feet.

Although the process of well installation will be the same for AFCEE-funded P-5 and P-6
wells, Haley and Ward have indicated they are considering the installation of 20 to 40 ft
screens. The Guard has indicated their preference for 10-foot screens to the BWD.

The Bourne Perchlorate Response Plan is being revised for submittal to the agencies on
11/18.

Regarding source evaluation, sampling at gun and mortar firing positions is being proposed
in the Response Plan. ECC is also putting together a separate, phased scope of work
under the MSP program to look for sources in an area west of Range Control. This
workplan to be submitted in 2003.

Scrap Update

Gina Kaso (ACE) provided an update on issues regarding the Scrap Yard.
Information that EPA/MADEP requested at the 11/7 Tech meeting was forwarded via email.
The agency chemists are reviewing the data.
The Corps is evaluating the cost for two options to address the water collected from the
Scrap Yard pad before the last steam cleaning. One option is treatment with GAC and
disposal at the MMR WWTP. The second option is disposing of the wastewater at an off-
site facility. The Corps intends to provide for the agencies review the overall costs of both
options and notification of which option was selected for disposal of the wastewater.
Todd Borci indicated Ben Gregson (IAGWPSO) had agreed to provide the EPA with the
complete cost information and option selected by the Corps, followed by additional
discussion of the preferred option, if needed.

Miscellaneous
LTC FitzPatrick (E&RC) summarized the status of the programmatic agreement for ROA
review and approval being pursued by Dr. Sue Goodfellow. A written update composed by
Dr. Goodfellow was also distributed. The programmatic agreement to address all Guard
sites in Massachusetts has been drafted and is undergoing legal review at the National
Guard Bureau. An informal copy was provided to SHPO and the tribe. The SHPO office
indicated they did not have the time to preview the document prior to the formal submittal
because of staff limitations. Todd Borci expressed concern about possible issues with the
agreement because of its statewide implications. Mr. Borci requested the Guard consider
an MMR -specific agreement if issues not applicable to MMR delayed approval of the
agreement.
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Len Pinaud (MADEP) requested further discussion after the Tech meeting on an IART
Action Item and the Army Audit information as emailed by Joel Feigenbaum.

Mr. Pinaud also inquired if the Corps/Guard was aware of the synoptic water level round that
was to be conducted at AFCEE’s FS-12 site. Heather Sullivan (ACE) responded that the
Corps was aware of this activity and was planning to complete a concurrent water level
survey of select Southeast Ranges wells.

Rob Foti (ACE) indicated drilling of D1P-16 in the Demo 1 Area is progressing slowly due to
silt layers.

2. SUMMARY OF DATA RECEIVED

Rush data are summarized in Table 3. These data are for analyses that are performed on a fast
turnaround time, typically 1-5 days. Explosive analyses for monitoring wells, and explosive and
volatile organic compound (VOC) analyses for groundwater profile samples, are conducted in
this timeframe, as well as any analyses pursuant to a special request. The rush data are not
validated, but are provided as an indication of the most recent preliminary results. Table 3
summarizes only detects, and does not show samples with non-detects.

The status of the explosive detections with respect to confirmation using Photo Diode Array
(PDA) spectra is indicated in Table 3. PDA is a procedure that has been implemented for the
explosive analysis, to reduce the likelihood of false positive identifications. Where the PDA
status is “YES” in Table 3, the detected compound is verified as properly identified. Where the
status is “NQO”, the identification of an explosive has been determined to be a false positive.
Where the status is blank, PDA has not yet been used to evaluate the detection, or PDA is not
applicable because the analyte is a VOC or perchlorate. Most explosive detections verified by
PDA are confirmed to be present upon completion of validation. Table 3 includes the following
detections:

Table 3 includes detections from the following areas:

Bourne Wellfield

Groundwater samples from 97-5, 02-09M1, M2, 02-13M2, M3, and MW -233M3 had
detections of perchlorate. The results were similar to the previous sampling rounds.

Groundwater samples from 02-12M1 had a detection of chloroform.

Downgradient of the Central Impact Area

Groundwater samples from MW -201M1, M2 and MW -223M2 had detections of RDX that
were confirmed by PDA spectra. The results were similar to the previous sampling rounds.

Southeast Ranges

Groundwater samples from MW -198M3, M4 and MW -227M1 had detections of explosives
that were confirmed by PDA spectra. The results were similar to the previous sampling
rounds.
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Groundwater samples from MW -241M1 had detections of 1,3,5-trinitobenzene, 1,3-
dinitrobenzene, 2,4-DANT, 2,6-DNT, 2A-DNT, 4A-DNT, RDX, nitrobenzene, nitroglycerin,
and picric acid. The detections were not confirmed by PDA spectra. This is the first
sampling event and the results were consistent with the profile results.

Groundwater samples from MW -242M1 had detections RDX, TNT, 2,6-DNT, 2-nitrotoluene,
4A-DNT, 4-nitrotoluene, and picric acid. The detection of RDX was confirmed by PDA
spectra, but with interference. This is the first sampling event and the results were consistent
with the profile results, except that RDX was not detected in profile samples.

DELIVERABLES SUBMITTED

Weekly Progress Update for October 28 — November 1, 2002 11/11/2002
Draft Bourne Perchlorate Response Plan 11/15/2002

3. SCHEDULED ACTIONS

Scheduled actions for the week of November 18 include complete drilling of MW -248 (D1P-16),
continue drilling of MW -249 (CIAP-14), and commence drilling of MW-250 (J3P-19).

4. SUMMARY OF ACTIVITIES FOR DEMO 1

Additional delineation of the downgradient portion of the groundwater plume is being conducted
prior to finalizing the Feasibility Study for the Groundwater Operable Unit and as the Interim
Action for groundwater remediation is being designed. Pumping and treating groundwater at
the toe of the Demo 1 plume and at Frank Perkins Road has been selected as an Interim Action
to address the Demo 1 Area Groundwater Operable Unit. A Rapid Response Action/Release
Abatement Measure (RRA/RAM) is also being planned to address soil contamination at Demo
1. UXO clearance at proposed monitoring well location D1P-18 will be initiated next week.
Drilling of MW -248 (D1P-16) continued for plume delineation.
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SAMPLING PROGRESS
11/10/2002 - 11/16/2002

OGDEN_ID LOCID OR WELL ID || DATE SAMPLED|| SAMPLE TYPE SBD || SED | BWTS || BWTE
J2.A.T2K.021.3.0 J2.T2K.021.R 11/14/2002 CRATER GRAB 0.00 0.17
SP.A.001.3.0 SP.001.R 11/14/2002 CRATER GRAB 0.00 0.17
SP.A.001.3.D SP.001.R 11/14/2002 CRATER GRAB 0.00 0.17
SP.A.002.3.0 SP.002.R 11/14/2002 CRATER GRAB 0.00 0.17
SP.A.003.3.0 SP.003R 11/14/2002 CRATER GRAB 0.00 0.17
J2.A.T2K.021.1.0 J2.T2K.021.R 11/13/2002 CRATER GRID 0.00 0.17
J2.A.T2K.021.1.D J2.T2K.021.R 11/13/2002 CRATER GRID 0.00 0.17
J2.A.T2K.021.2.0 J2.T2K.021.R 11/14/2002 CRATER GRID 0.00 0.17
SP.A.001.1.0 SP.001.R 11/13/2002 CRATER GRID 0.00 0.17
SP.A.001.2.0 SP.001.R 11/14/2002 CRATER GRID 0.00 0.17
SP.A.002.1.0 SP.002.R 11/13/2002 CRATER GRID 0.00 0.17
SP.A.002.2.0 SP.002.R 11/14/2002 CRATER GRID 0.00 0.17
SP.A.003.1.0 SP.003.R 11/13/2002 CRATER GRID 0.00 0.17
SP.A.003.2.0 SP.003R 11/14/2002 CRATER GRID 0.00 0.17
0.G.0.0UR08.0.E FIELDQC 11/13/2002 FIELDQC 0.00 0.00
0.G.0.0UR09.0.E FIELDQC 11/14/2002 FIELDQC 0.00 0.00
97-1E FIELDQC 11/14/2002 FIELDQC 0.00 0.00
G248DHE FIELDQC 11/12/2002 FIELDQC 0.00 0.00
G248DIE FIELDQC 11/13/2002 FIELDQC 0.00 0.00
G248DLE FIELDQC 11/14/2002 FIELDQC 0.00 0.00
G248DME FIELDQC 11/15/2002 FIELDQC 0.00 0.00
HCA11120201BGE ||FIELDQC 11/14/2002 FIELDQC 0.00 0.00
HDA11120201AE FIELDQC 11/15/2002 FIELDQC 0.00 0.00
W02-12M1T FIELDQC 11/11/2002 FIELDQC 0.00 0.00
W200M1F FIELDQC 11/11/2002 FIELDQC 0.00 0.00
W225M2T FIELDQC 11/14/2002 FIELDQC 0.00 0.00
4036000-01G 4036000-01G 11/12/2002 GROUNDWATER 6.00] 12.00
4036000-03G 4036000-03G 11/12/2002 GROUNDWATER 50.00] 60.00 6.00] 12.00
4036000-04G 4036000-04G 11/12/2002 GROUNDWATER 6.00] 12.00
4036000-06G 4036000-06G 11/12/2002 GROUNDWATER 6.00] 12.00
TW1-88A-A 1-88 11/11/2002 GROUNDWATER 102.90 0.00] 67.40
W02-12M1A 02-12 11/11/2002 GROUNDWATER |109.00| 119.00] 58.35| 68.35
W02-12M2A 02-12 11/11/2002 GROUNDWATER 94.00| 104.00] 43.21) 53.21
W02-12M3A 02-12 11/11/2002 GROUNDWATER 79.00) 89.00| 28.22] 38.22
W02-13M1A 02-13 11/11/2002 GROUNDWATER 98.00| 108.00] 58.33|] 68.33
W02-13M2A 02-13 11/11/2002 GROUNDWATER 83.00] 93.00] 44.20| 54.20
W02-13M3A 02-13 11/11/2002 GROUNDWATER 68.00] 78.00| 28.30]| 38.30
W02-13M3D 02-13 11/11/2002 GROUNDWATER 68.00] 78.00| 28.30] 38.30
W114M1A MW-114 11/13/2002 GROUNDWATER | 177.00f 187.00) 96.00] 106.00
W114M2A MW-114 11/13/2002 GROUNDWATER |120.00f 130.00f 39.00] 49.00
W129M1A MW-129 11/13/2002 GROUNDWATER | 136.00f 146.00] 66.00] 76.00
WI129M2A MW-129 11/13/2002 GROUNDWATER | 116.00f 126.00 46.00| 56.00
W129M2D MW-129 11/13/2002 GROUNDWATER |116.00| 126.00] 46.00] 56.00
W129M3A MW-129 11/13/2002 GROUNDWATER 96.00| 106.00ff 26.00| 36.00

Profiling methods include: Volatiles, Explosives and Perchlorate

Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD = Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs

BWTS = Depth below water table, start depth, measured in feet

BWTE = Depth below water table, end depth, measured in feet
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OGDEN_ID LOCID OR WELL ID |[DATE SAMPLED|| SAMPLE TYPE SBD || SED || BWTS || BWTE
W139M1A MW-139 11/13/2002 GROUNDWATER |/194.00| 204.00| 110.00) 120.00
W139M2A MW-139 11/13/2002 GROUNDWATER |154.00| 164.00| 70.00] 80.00
W139M3A MW-139 11/13/2002 GROUNDWATER |/119.00| 129.00| 35.00] 45.00
W162M1A MW-162 11/13/2002 GROUNDWATER |/190.50| 200.50| 114.29| 124.29
W162M2A MW-162 11/14/2002 GROUNDWATER |125.50| 135.50| 49.29] 59.29
W162M3A MW-162 11/15/2002 GROUNDWATER 85.50] 95.50 9.29] 19.29
W165M1A MW-165 11/13/2002 GROUNDWATER |184.50| 194.50| 106.00| 116.00
W173M1A MW-173 11/14/2002 GROUNDWATER | 243.00( 253.00| 104.20| 114.20
W173M2A MW-173 11/14/2002 GROUNDWATER | 208.00f 218.00| 72.20] 82.20
W173M3A MW-173 11/15/2002 GROUNDWATER |188.00f 198.00 52.20] 62.20
W212M1A MW-212 11/12/2002 GROUNDWATER | 333.00f 343.00| 125.60| 135.60
W212M2A MW-212 11/12/2002 GROUNDWATER | 308.00f 318.00f 98.60| 108.60
W225M1A MW-225 11/12/2002 GROUNDWATER |/175.00 185.00| 77.10} 87.10
W225M1D MW-225 11/12/2002 GROUNDWATER |175.00| 185.00| 77.10} 87.10
W225M2A MW-225 11/14/2002 GROUNDWATER | 145.00| 155.00| 46.48| 56.48
W225M3A MW-225 11/14/2002 GROUNDWATER |/125.00) 135.00| 26.48| 36.48
W231M1A MW-231 11/14/2002 GROUNDWATER | 210.00| 220.00| 104.15) 114.15
W231M2A MW-231 11/14/2002 GROUNDWATER |165.00) 175.00| 58.33| 68.33
W239M1A MW-239 11/12/2002 GROUNDWATER |180.00f 190.00| 159.80| 169.80
W239M2A MW-239 11/12/2002 GROUNDWATER | 150.00f 160.00| 129.85| 139.85
W239M3A MW-239 11/12/2002 GROUNDWATER 60.00| 70.00| 39.85] 49.85
W240M1A MW-240 11/12/2002 GROUNDWATER |198.00f 208.00| 100.00| 110.00
W240M2A MW-240 11/14/2002 GROUNDWATER |125.00f 135.00 26.45] 36.45
W240M3A MW-240 11/14/2002 GROUNDWATER [ 105.00f 115.00 6.45| 16.45
W243M2A MW-243 11/12/2002 GROUNDWATER 84.50| 94.50| 15.82| 25.82
W243M3A MW-243 11/13/2002 GROUNDWATER 69.50| 79.50 0.81] 10.81
XXM971-A 97-1 11/14/2002 GROUNDWATER 83.00] 93.00| 62.00] 72.00
XXM971-D 97-1 11/14/2002 GROUNDWATER 83.00] 93.00| 62.00] 72.00
XXM972-A 97-2 11/13/2002 GROUNDWATER 75.00] 85.00] 53.00] 63.00
DW111202-NV GAC WATER 11/12/2002 IDW
DW111402-NV GAC WATER 11/14/2002 IDW
G248DHA MW-248 11/12/2002 PROFILE 190.00] 190.00] 76.80| 76.80
G248DIA MW-248 11/13/2002 PROFILE 200.00] 200.00]f 86.80| 86.80
G248DJA MW-248 11/13/2002 PROFILE 210.00] 210.00]f 96.80| 96.80
G248DKA MW-248 11/13/2002 PROFILE 220.00] 220.00] 106.80| 106.80
G248DLA MW-248 11/14/2002 PROFILE 230.00] 230.00] 116.80| 116.80
G248DMA MW-248 11/15/2002 PROFILE 240.00| 240.00] 126.80| 126.80
G248DNA MW-248 11/15/2002 PROFILE 250.00( 250.00| 136.80] 136.80
HCA11120201BG |[A11120201 11/14/2002 SOIL GRID 0.00 0.16

Profiling methods include: Volatiles, Explosives and Perchlorate

Groundwater methods include: Volatiles, Semivolatiles, Explosives, Pesticides, Herbicides, Metals, and Wet Chemistry
Other Sample Types methods are variable
SBD = Sample Begin Depth, measured in feet bgs
SED = Sample End Depth, measured in feet bgs

BWTS = Depth below water table, start depth, measured in feet

BWTE = Depth below water table, end depth, measured in feet




TABLE 3
DETECTED COMPOUNDS-UNVALIDATED
SAMPLES COLLECTED 10/25/02 - 11/16/02
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OGDEN_ID LOCID OR WELL ID|| SAMPLED| SAMP_TYPE SBD || SED || BWTS || BWTE||METHOD OGDEN_ANALYTE PDA
W02-09M1A 02-09 11/06/2002]| GROUNDWATEF| 74.00| 84.00| 65.26| 75.26[E314.0 [PERCHLORATE
W02-09M2A 02-09 11/06/2002] GROUNDWATEF| 59.00] 69.00] 50.30| 60.30[E314.0 [PERCHLORATE
W02-13M2A 02-13 11/11/2002 GROUNDWATEF| 83.00] 93.00| 44.20| 54.20[E314.0 [PERCHLORATE
W02-13M3A 02-13 11/11/2002] GROUNDWATEF| 68.00 78.00| 28.30| 38.30[E314.0 [PERCHLORATE
W233M3A MW-233 11/07/2002] GROUNDWATEF|[ 231.00| 241.00 32.80| 42.80[E314.0 [PERCHLORATE
XXM975-A 97-5 11/07/2002 GROUNDWATEF| 84.00] 94.00) 76.00| 86.00[|E314.0 [PERCHLORATE
W198M3A MW-198 11/06/2002] GROUNDWATEF| 100.00| 105.00|| 78.50|| 83.50[ 8330N HEXAHYDRO-1,3,5-TRINITRO-1| YES
W198M3A MW-198 11/06/2002]| GROUNDWATEF| 100.00 105.00|| 78.50|| 83.50[ 8330N OCTAHYDRO-1,3,5,7-TETRANIT| YES
W198M4A MW-198 11/01/2002| GROUNDWATEF| 70.00 75.00| 48.40| 53.40[8330N HEXAHYDRO-1,3,5-TRINITRO-1| YES
W198M4A MW-198 11/01/2002]| GROUNDWATEF| 70.00| 75.00| 48.40|| 53.40[8330N OCTAHYDRO-1,3,5,7-TETRANIT| YES
W201M1A MW-201 11/08/2002]| GROUNDWATEF|| 306.00[ 316.00| 106.90| 116.90| 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES
W201M2A MW-201 11/08/2002]| GROUNDWATEF|| 286.00[ 296.00| 86.90| 96.90| 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES
W201M2D MW-201 11/08/2002]| GROUNDWATEF|| 286.00[ 296.00| 86.90| 96.90| 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES
W223M2A MW-223 11/05/2002]| GROUNDWATEF|| 185.00[195.00 93.31| 103.31| 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES
W227M1A MW-227 11/04/2002]| GROUNDWATEF|| 130.00[ 140.00| 76.38| 86.38| 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES
W241M1A MW-241 11/08/2002]| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 1,3,5-TRINITROBENZENE NO
W241M1A MW-241 11/08/2002|| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 1,3-DINITROBENZENE NO
W241M1A MW-241 11/08/2002|| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 2,4-DIAMINO-6-NITROTOLUENE|NO
W241M1A MW-241 11/08/2002]| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 2,6-DINITROTOLUENE NO
W241M1A MW-241 11/08/2002]| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 2-AMINO-4,6-DINITROTOLUENE|NO
W241M1A MW-241 11/08/2002|| GROUNDWATEF| 97.00|107.00 2.75]| 12.75||8330N 4-AMINO-2 6-DINITROTOLUENE|NO
W241M1A MW-241 11/08/2002|| GROUNDWATEF| 97.00|107.00 2.75] 12.75||8330N HEXAHYDRO-1,3,5-TRINITRO-1,|NO
W241M1A MW-241 11/08/2002] GROUNDWATEF| 97.00| 107.00 2.75| 12.75|8330N NITROBENZENE NO
W241M1A MW-241 11/08/2002] GROUNDWATEF| 97.00| 107.00 2.75| 12.75|8330N NITROGLYCERIN NO
W241M1A MW-241 11/08/2002] GROUNDWATEF| 97.00| 107.00 2.75| 12.75|8330N PICRIC ACID NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N 2,4.6-TRINITROTOLUENE NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N 2,6-DINITROTOLUENE NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N 2-NITROTOLUENE NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N 4-AMINO-2,6-DINITROTOLUENE| NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N 4-NITROTOLUENE NO
W242M1A MW-242 11/07/2002] GROUNDWATEF|| 235.00| 245.00|| 141.68|| 151.68[ 8330N HEXAHYDRO-1,3,5-TRINITRO-1,| YES*
W242M1A MW-242 11/07/2002] GROUNDWATEF|[ 235.00| 245.00|| 141.68|| 151.68[ 8330N PICRIC ACID NO
W02-12M1A 02-12 11/11/2002] GROUNDWATEF| 109.00|/119.00| 58.35| 68.35]|0C21V [|[CHLOROFORM

DATA REPORTED REFLECT CURRENT DATABASE FOR SAMPLES COLLECTED IN SPECIFIED TIMEFRAME. NOT ALL RESULTS ARE COMPLETE.

SBD = SAMPLE COLLECTION BEGIN DEPTH IN FEET BGS
SED = SAMPLE COLLECTION END DEPTH IN FEET BGS
BWTS = DEPTH BELOW WATER TABLE, START DEPTH, MEASURED IN FEET
BWTE = DEPTH BELOW WATER TABLE, END DEPTH, MEASURED IN FEET
PDA/YES = Photo Diode Array, Detect Confirmed
PDA/NO = Photo Diode Array, Detect Not Confirmed
* = Interference in sample




